



**POLITECHNIKA
BYDGOSKA**
Wydział Zarządzania

Dr. hab. rer. oec., Dr.-Eng. Bogdan Lent, prof. P

PROJECT MANAGEMENT
UNIVERSITY of SCIENCE & TECHNOLOGY



PROJECT MANAGEMENT



**POLITECHNIKA
BYDGOSKA**
Wydział Zarządzania

Dr. hab. rer. oec., Dr.-Eng. Bogdan Lent, prof. P

PROJECT MANAGEMENT
UNIVERSITY of SCIENCE & TECHNOLOGY

IM: Integration Management

Bogdan Lent

60 Minutes



Project Management



**POLITECHNIKA
BYDGOSKA**
Wydział Zarządzania

Dr. hab. rer. oec., Dr.-Eng. Bogdan Lent, prof. P

PROJECT MANAGEMENT
UNIVERSITY of SCIENCE & TECHNOLOGY

March – June 2026



Integration
Management



Project Challenges



Project Management



Integration Management

Goal

Elaboration of the detailed plan and it's cost efficient realisation with regard to the implementation of the project results into the

- technical,
- organisational and
- social


environments.

Criterion: Highest possible acceptance by purchaser and users.





Integration domains






Integration Process Tasks

- assurance of the technical feasibility for deployment
- target and transparent communication
- Profound user's trainings in technics and in processes
- Intensive coaching during the integration and certain period of normal operation
- preparation of the technical and organisational maintenance
- elaboration and execution of the precise and thoroughful integration plan
- application of best means to obtain highest possible motivation of the users
- execution of the integration along schedule






Involved areas



Project Management


Planning



Project Management



Migration from present state to destination state





Migration Process Tasks

- Analysis of the current technical availability and functionality
- Definition of the target processes and organisation
- Definition of the required changes, resources and means
- Migration careful planning
- Migration as a partial project with all its phases: Initiation, planning, implementation and closing
- Planning of redundancy
- Migration careful going live





Fall-back scenarios

- Preparation of the fall-back scenarios for the migration phase
- Preparation of the fall-back scenarios for the operation phase
- Evaluation of the impact of scenarios and selection of the one to be deployed in case of emergency
- Assurance of necessary resources
- Execution of the tests and deployment of the fall-back scenarios





**POLITECHNIKA
BYDGOSKA**
Wydział Zarządzania

Dr. hab. rer. oec., Dr.-Eng. Bogdan Lent, prof. P

PROJECT MANAGEMENT
UNIVERSITY of SCIENCE & TECHNOLOGY

IM: Integration Management

Bogdan Lent

60 Minutes



Project Management



**POLITECHNIKA
BYDGOSKA**
Wydział Zarządzania

Dr. hab. inż. oec., Dr.-Eng. Bogdan Lent, prof. P

PROJECT MANAGEMENT
UNIVERSITY of SCIENCE & TECHNOLOGY



PROJECT MANAGEMENT